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U.S. Department of Education
Grant Performance Report (ED 524B)

Executive Summary

OMB No. 1890 - 0004
Expiration: 10-31-2007

PR/Award #: H323A050002

North Carolina State Improvement Project II
Executive Summary

The first year annual report on the status of the North Carolina State Improvement Project 
II  (State Personnel Development Grant) covers a period of time from October 1, 2005 
through May 7, 2006. The purpose of the project is to improve the quality of instruction 
for students with disabilities through research supported personnel development and on-
site technical assistance for the public schools and university teacher education programs.

This first annual report is organized to sequentially address each of the sixteen project 
objectives associated with the four project goals.   Four of the OSEP performance 
measures (1, 2, 3, and 4) are addressed in Objective 2.  OSEP Performance Measure # 5 
is not addressed in the goals and objectives approved by OSEP.

The Explanation of Progress for each objective includes up to three categories of 
evaluation activities to measure the extent to which each of the sixteen project objectives 
has been met.  These are (a) INPUT - the extent to which the project activities are being 
implemented according to plan, (b) INTERMEDIATE GOALS – the extent to which 
intermediate or enabling goals are met, and (c) OUTCOMES - the extent to which the 
project objectives are being, or have been, achieved. 

The report addresses the four primary goals of NCSIP II, sixteen project objectives and 
thirty-eight performance measures aligned with the project objectives as summarized by 
the project’s goals below.  As can be seen, the emphasis during this first year has been 
placed on implementation of strategies to attain the objectives for Goal 1.  A number of 
the objectives established to attain Goals 2, 3 and 4 rely on the effective implementation 
of project strategies and activities reported under Goal 1.

1. Improve Basic Skills Performance For Students With Disabilities

The first year of the project has concentrated on establishing a comprehensive network of 
demonstration and training centers and sites across North Carolina to address Objective 2 
in the annual report which focuses on the improvement of teachers instructional skills in 
reading, writing, and mathematics through the use of research supported methods and 
procedures.  First year outcomes include:
• Ninety-five percent of the 1,760 educators trained received professional development 
based on scientific or evidence-based practices.
• Nine out of the ten types of professional development events were aligned with the 
North Carolina State Performance Plan.
• Eighty percent of the training activities were based on evidence-based practices.
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• Sixty-eight percent of the training activities were followed up with on-site sustainability 
activities.
• Performance measures, baselines and annual targets were established to determine the 
extent to which student outcomes have been attained.
• Three Regional Early Literacy Centers were established and ten professional 
development events were provided.
• One hundred percent of the sixty-seven leadership personnel participating in 
professional development received research-based training.

2. Increase The Percentage Of Qualified Teachers Of Students With Disabilities

• Implementation plans were developed to provide technical assistance and resources to 
increase the number of approved teacher education programs.
• Two planning and personnel development events were provided for faculty of IHE 
personnel preparation programs.
• Two IHEs received technical assistance to improve the quality of their program for the 
preparation of special education teachers.

3. Increase Graduation Rates And Decrease Drop-Out Rates Of Students With 
Disabilities

• Thirteen percent of the 2,286 schools in North Carolina have established school wide 
PBS programs and are receiving training and support services.
• Performance measures were established for increasing the graduation rate of students 
with disabilities.
• Performance measures were established for decreasing the drop out rate of students with 
disabilities.

4. Improve Parent Satisfaction With, And Support Of, School Services

• Parent partnership plans and contracts have been developed with the Exceptional 
Children Assistance Center, the Learning Disabilities Association of the North Carolina 
and the ARC of North Carolina.
• Performance measures and implementation plans have been established to evaluate the 
extent of increase in parent involvement in the project.
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U.S. Department of Education
Grant Performance Report (ED 524B)

Project Status Chart
PR/Award #: H323A050002

SECTION A - Project Objectives Information and Related Performance Measures Data     (See Instructions. Use as 
many pages as necessary.)

1 . Project Objective Check if this is a status update for the previous budget period.
Objective 1. NCSIP II Objective 1.1: Increase the percentage of students entering school age with age-level language skills, 
including age appropriate levels of phonological awareness skills. 

1a. Performance Measure Measure 
Type

Quantitative Data

The number of outreach events 
including personnel 
development workshops 
classroom demonstrations, and 
technical assistance events 
provided by the regional Early 
Literacy/NCSIP II Centers.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  10  /  

1b. Performance Measure Measure 
Type

Quantitative Data

The percent of children 
receiving services in the three 
Early Literacy/NCSIP II 
regional centers that are 
making progress toward an 
age appropriate level of 
language development 
including phonological 
awareness. 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 36 / 36 100
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Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

This is the first annual report on the progress of the North Carolina State Improvement Project II (SPDG Grant Program). 
The report covers a period of time from October1, 2005 through May 7, 2006. The approved plan for the project addresses 
four general goals as follows:

1. Improve basic skills performance of students with disabilities
2. Increase the percentage of qualified teachers of students with disabilities 
3. Increase graduation rates and decrease dropout rates of students with disabilities
4. Improve parent satisfaction with, and support of, school services for students with disabilities

This 1st annual report is organized to sequentially address each of the sixteen project objectives associated with the four 
project goals. Four of the OSEP performance measures (1, 2, 3, and 4) are addressed in Objective 2. OSEP performance 
Measure # 5 is not addressed in project's the goals and objectives approved by OSEP.

The Explanation of Progress for each objective may include up to three categories of evaluation activities to measure the 
extent to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project 
activities are being implemented according to plan, (b) INTERMEDIATE GOALS - the extent to which intermediate or 
enabling-goals have been met, and (c) OUTCOMES - the extent to which the project objectives are being, or have been, 
achieved. 

INPUT: To what extent has the project established (a) an early language foundation training program for teachers in the 
Early Literacy Centers and, (b) transition orientation training for staff of infant and toddler and early childhood program 
implementation in the partner centers?

OBJECTIVE 1 (NCSIP II Objective 1.1):

Increase the percentage of students entering school age with age-level language skills, including age appropriate levels of 
phonological awareness skills.

INPUT: The Extent To Which The Project Activities Have Been Implemented? 

In the first year of the project NCSIP II has developed a partnership with the North Carolina's “More at Four” statewide 
early literacy program to provide training, demonstration and outreach to public schools in North Carolina interested in 
establishing early literacy programs for students with disabilities. Three existing early literacy centers have been designated 
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as Early Literacy/NCSIP II regional centers located in the western, central and eastern regions of the state. Each center has 
identified two early literacy teachers to participate in the partnership efforts and each teacher works with approximately six 
preschoolers for a total of approximately thirty-six children identified as having a disability and/or are developmentally 
delayed. 

During this first year, the centers have been piloting the implementation of several instructional programs including the 
Creative Curriculum, the High Scope curriculum, and the Letter Land curriculum. During the year, six Early 
Literacy/NCSIP II teachers have received six days of curriculum and instruction training. Specific instructional programs 
will be adopted by the centers by the end of the second year of the NCSIP II project. The three Early Literacy/NCSIP II 
centers will work closely with the OSEP funded Early Childhood Outcomes Center (which has a component at the Frank 
Porter Graham Child Development Institute) to implement an outcomes data collection, evaluation and reporting system to 
assist with the measurement of the centers' effects. 

INTERMEDIATE GOAL: To What Extent Have Early Literacy Teachers Improved Instructional Skills?

Performance Measure 1.a. The Number of Events Including Personnel Development Workshops, Classroom 
Demonstrations, and Technical Assistance Events Provided by The Regional Early Literacy/NCSIP II Centers. Ten events 
were implemented during the first year. These include three formal presentations, five onsite consultation sessions with LEA 
staff interested in establishing an early literacy program, and two workshops for LEA staff members. The project will use 
these ten events as the baseline for Performance Measure 1.a. It is anticipated that the number of events will increase by 
approximately 5 additional events each year. The annual target for Performance Measure 1.a. is set at 15 outreach events.

OUTCOMES: To What Extent Have Children In The Early Literacy/NCSIP II Centers Improved Basic Language And 
Phonological Awareness Skills?

Performance Measure 1.b. The Percent of Children Receiving Services in The Three Early Literacy/NCSIP II Regional 
Centers That Are Making Progress Toward An Age Appropriate Level of Language Development Including Phonological 
Awareness. The Early Literacy/NCSIP II Centers will implement a child progress outcomes data collection, analysis and 
reporting system during the second year of the project to be used by all three centers. The evaluation system will include 
measures of child progress in basic language and phonological awareness skills. In the first year of the project 36 children 
received instruction and services across the three centers. Accordingly, for Performance Measure 1.b. the baseline is 
established at 36 students and the target is established at 100% (36/36) of the children will make progress toward age 
appropriate levels of language development and phonological awareness. The progress assessment instruments and 
procedures will be developed during the 06-07 project year and formal data collection procedures for Performance Measure 
1.b. will begin in the 2007-2008 project year.
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U.S. Department of Education
Grant Performance Report (ED 524B)

Project Status Chart
PR/Award #: H323A050002

SECTION A - Project Objectives Information and Related Performance Measures Data     (See Instructions. Use as 
many pages as necessary.)

2 . Project Objective Check if this is a status update for the previous budget period.
Objective 2. NCSIP II Objective 1.2: Improve in-service teachers instructional skills in reading, writing and mathematics 
through the use of intensive and explicit multi-sensory teaching strategies as measured by increased rates of progress of 
students with disabilities statewide. 

2a. Performance Measure Measure 
Type

Quantitative Data

Program Performance Measure 
# 1: The percent of personnel 
receiving professional 
development through the 
SPDG (NCSIP II) based on 
scientific-or evidence-based 
instructional practices. 

PRGM Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 1673 / 1760 95

2b. Performance Measure Measure 
Type

Quantitative Data

Program Performance Measure 
# 2: The percentage of SPDG 
projects that have implemented 
personnel 
development/training activities 
that are aligned with 
improvement strategies 
identified in their State 
Performance Plan. 

PRGM Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 9 / 10 90
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2c. Performance Measure Measure 
Type

Quantitative Data

Program Performance Measure 
# 3: The percentage of 
professional 
development/training activities 
provided through the SPDG 
based on scientific-or 
evidence-based 
instructional /behavioral 
practices.

PRGM Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 90 / 113 80

2d. Performance Measure Measure 
Type

Quantitative Data

Program Performance Measure 
# 4: The percentage of 
professional 
development/training activities 
based on scientific-or 
evidence-based 
instructional /behavioral 
practices, provided through the 
SPDG, that are sustained 
through on-going and 
comprehensive practices (e.g., 
mentoring, coaching, 
structured guidance, modeling, 
continuous inquiry, etc.) 

PRGM Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 42 / 62 68

2e. Performance Measure Measure 
Type

Quantitative Data

The percent of NCSIP II 
Reading/Writing project 
teachers demonstrating 
mastery of effective reading 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %
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instruction skills as measured 
by a series of formal classroom 
fidelity observations.

999 / 999 100 56 / 77 73

2f. Performance Measure Measure 
Type

Quantitative Data

The percentage of students 
with disabilities performing at 
or above grade level in reading 
as measured by the NC End-
of-grade reading test. 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 43720 / 76136 57

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

This 1st annual report is organized to sequentially address each of the sixteen project objectives associated with the four 
project goals. Four of the OSEP performance measures (1, 2, 3, and 4) are addressed in Objective 2. OSEP Performance 
Measure # 5 is not addressed in the goals and objectives approved by OSEP.

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOALS - the extent to which intermediate or enabling 
goals are met, and (c) OUTCOMES - the extent to which the project objectives are being, or have been, achieved. 

OBJECTIVE 2 (NCSIP II Objective 1.2):

Improve in-service teachers instructional skills in reading, writing and mathematics through the use of intensive and explicit 
multisensory teaching strategies as measured by increased rates of progress of students with disabilities statewide.

INPUT: The Extent to Which the Project Activities Have Been Implemented As Planned.

Expanding The Network Of Research-Based Instruction Centers And Sites. During the first year of the NCSIP II project 
four continuing and two new regional reading/writing centers have been established and funded; twenty-four continuing and 
fifteen new reading/writing sites have been established and funded; three new mathematics centers have been established 
and funded; and sixteen new mathematics sites have been established and funded. The Regional Reading/Writing Centers 
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are strategically located to serve six regions of the state. Services to be provided include (a) conducting foundation training 
workshops in reading, writing and/or mathematics; (b) demonstration of research-based model instruction programs; (c) 
conducting developmental reviews of the various NCSIP II sites within the region; and (d) conducting fidelity observation 
training for NCSIP II research to practice sites in their region.

Development Of Research-Based Foundation Training Materials. During this first year NCSIP II has worked on the 
development and/or revision of four foundation training programs addressing the basic skills areas of reading (a revision of 
the existing Reading Foundation Training program), writing instruction, and mathematics instruction. The training materials 
development process included a comprehensive review of the instructional research in the basic skills areas including 
Reading Foundation Training revisions, Writing Foundation Training, and Mathematics Foundation Training materials. 
Three teams of professionals, including teachers and basic skills instruction specialists were identified to work on the 
development of the training programs and materials.

Personnel Development Training Events. NCSIP II provided ten personnel development events during the first year of 
operation. Each of these is described briefly below.

Reading Foundation Training. The Reading Foundation Training program was developed early in the implementation of the 
North Carolina SIG (NC SIP) project. Training materials consist of a comprehensive Power Point presentation, a CD with 
training content and video examples of instructional skills and methods including assessment procedures. The program 
includes twelve training units beginning with a review of the research literature that justifies the content of the program. An 
example of the training slides can be found in the NCSIP II supplemental materials submitted to OSEP. A more detailed 
description of the Reading Foundation Training program can be found on the NCSIP II website www.ncsip.org including 
documentation of the research-base for the personnel development program. During this first year of the NCSIP II project 
the Reading Foundation Training program is being revised using input from trainers and trainees. NCSIP II has classified 
the Reading Foundation Training as research-based.

Reading Model Training. As a result of the Reading Foundation Training program, each new site selects a reading model 
training program to implement in their school and school system. Models selected must reflect the instructional principles 
derived from the review of instruction research addressing effective reading instruction for students with serious reading 
difficulties and disabilities. These include explicit and systematic instruction and progress assessment. The reading content 
is derived from the National Reading Panel's recommendations and includes phonemic awareness, phonics, fluency, 
vocabulary and comprehension. NCSIP II does not have a list of approved model programs. However, the model programs 
selected must reflect the instructional principles derived from the research on reading instruction. The Reading Foundation 
Training program reviews examples of model programs that meet the research criteria. These include Language!, Corrective 
Reading, Wilson Reading System, and the Hill Center programs. Most of the LEA based sites select one of these model 
programs. The model training is delivered directly to the NCSIP II reading sites by the developers of the model. Additional 
documentation of the research-base for the reading model training strategies can be found on the NCSP II website. NCSIP II 
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classifies the Reading Model Training as research-based.

Writing Instruction Training. A writing development workshop entitled TURNING RESEARCH INTO PRACTICE: 
WHERE ARE WE? was developed and presented by Charlotte Morgan, a writing instruction specialist and consultant. The 
two-hour workshop was designed as an introduction to research-based writing instruction for students with disabilities with 
serious writing difficulties. The workshop summarized the writing research on improving writing skills of students with 
learning disabilities. The presentation drew from the principles of writing instruction for students with disabilities identified 
by the NCSIP II writing team of experts. The team is in the process of developing a three-day, multiple unit workshop 
designed to improve teachers skills in teaching writing. The research summary that has been developed by the team includes 
the scholarly works by Swanson & Hoskyn, Boudah & Weiss, Cicci, McArthur, Graham, & Fitzgerald, Gersten, Baker & 
Edwards, Troia, Haynes, and Flowers among others. Using a process approach to improve writing skills, several specific 
writing instruction strategies were reviewed in a step-by-step fashion. The project classifies the Writing Instruction Training 
as evidence-based.

Coaching Training. The coaching personnel development workshops are developed and conducted by the reading instruction 
model developers (i.e., Language!, Wilson Reading System, and Corrective Reading). Each of these models reflects the 
instruction principles derived from multiple research reviews and specifically the principles identified by the National 
Reading Panel. Each of these models has a fairly extensive database supporting their effectiveness. The Coaching Training 
uses the same research-base as the NCSIP II Reading Model Training described above. Accordingly, the project classifies 
the Coaching Training program as research-based.

TARS Recruitment Planning. In collaboration with the Personnel Center at the National Association of State Directors of 
Special Education (NASDSE), the UNC TARS component of the project provided a staff development planning workshop 
designed to develop a comprehensive plan for increasing the student enrollment in special education personnel preparation 
programs. The planning process employs a technical assistance approach to identifying the (a) characteristics of the students 
to be recruited, (b) a review of the characteristics of students currently enrolled, (c) the communities and region of the state 
to be targeted for recruitment strategies, and (d) identifying the strategies to be included in the recruitment plan. The TARS 
Recruitment Planning event is not based on scientifically-based research evidence.

Fidelity Observation Training. The purpose of the fidelity observation strategy is to follow-up personnel development 
training to assure effective implementation of instruction in schools and classrooms. Early in the NCSIP, structured 
classroom observation rating scales were developed for the each of the four reading instruction models selected by school-
based centers and sites. Each scale uses a three point rating with explicit criteria for a rating of 1, 2 or 3. Personnel in each 
NCSIP II center and/or site were selected and trained to conduct the fidelity observations. Almost exclusively, personnel 
selected to conduct the fidelity observation are trained teachers that have experience in implementing the specific reading 
model used at the site. Project teachers received at least three observations during the school year. Coaching and feedback is 
also provided through the fidelity observation process. The fidelity observation procedures employ the use of classroom 
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observation rating scales that are derived from the fidelity observations forms and procedures used by the model developers 
(e.g., Corrective Reading). These forms can be found on the NCSIP II website (www.ncip.org). The NCSIP II project 
classifies the fidelity observation process used by the project as evidence-based.

Improving Teacher Training. This event was close to a two-hour workshop discussing the teacher quality research 
conducted by the Center on Personnel Studies in Special Education located at the University of Florida. This was a one-time 
only personnel development event attended by seventeen faculty representatives of IHE special education personnel 
preparation programs. The workshop was conducted by Dr. Mary Brownell, a co-principal investigator of the project. Topics 
included the strengths and weaknesses of beginning special education teachers as well as special education teachers in 
general; the importance of school context; portraits of highly effective teachers and the role of personnel preparation; and 
conclusions and implications for future research. Although the content of this event is based on research conducted by the 
Center on Personnel Studies in Special Education, the event is not considered as an evidence or research-based personnel 
development event.

Training of Trainers (TOT). To sustain quality of reading instruction and at the same time to meet the demands of providing 
Reading Foundation Training for all teachers of students with disabilities, NCSIP II is continuing the Training of Trainers 
professional development events develop by the NCSIP. The TOT training includes several sequential steps or phases that 
each trainee is required to complete. These steps include (1) satisfactorily complete Level 2 Reading Foundation Training, 
(2) submission of a letter of intent to become a NCSIP II Foundation Trainer, (3) participation in a daylong training of 
trainers workshop, (4) complete an apprenticeship under the supervision of a SIP II Foundation Trainer, (5) submit a plan 
for Reading Foundations Training within the trainee's school system and the trainee conducts the training, (6) receive 
structured observation and feedback by experienced trainers, and (7) quality of TOT trainee's task feedback is reviewed by 
an experienced trainer. This event is classified as research-based in that the content of the training is the same as the content 
for the Reading Foundation Training.

Developmental Reviews. The purpose of the developmental review event is to review the planning, organization, and 
management of the reading sites located in the LEAs. The review form addresses four dimensions of the sites that include; 
(a) Clarity and Integrity of Model, (b) Clarity and Appropriateness of the Model's Service Delivery Procedures, (c) 
Administration and Management, and (d) Staff Readiness to Teach, and Train. The developmental review process is 
conducted during the first year of the operation of each of the best practice sites to follow up on the Reading Foundation 
Training. Developmental reviews will continue in the second year of the implementation of the best practice sites and the 
process will be expanded to include mathematics and writing instruction developmental reviews. The site visit review team 
is usually comprised of two members; a NCSIP II leadership staff member and a reading instruction specialist. As part of the 
review process the review team reviews and evaluates materials prepared by the site, including a revised and updated project 
plan. 

During the site visit, a meeting is held with a selected group of site staff to review and discuss each of the rating form 
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statements in terms of the sites readiness status. At the end of the discussion the review team and the site staff, using the 
Readiness Rating Scale, rated the item being discussed. If there is disagreement about the rating a discussion follows to 
reconcile any differences in item ratings. The following rating scale was used; 1 = No, the site has not accomplished the 
readiness task; 2 = The site has accomplished the readiness task to some extent but many inconsistencies and/or lack of 
clarity; 3 = Yes, the site has accomplished the readiness task with some exceptions; 4 = Yes, the site has clearly 
accomplished the readiness task. Although the content of the developmental review is derived from evidence-based content, 
the developmental review is primarily a process for improving the organization and management aspects of the LEA-based 
centers and this process does not have a research-base.

DIBELS Training. The Dynamic Indicators of Basic Early Literacy Skills (DIBELS) are a set of standardized, individually 
administered measures of early literacy development. The results of the DIBELS assessment can be used to measure the 
development of pre-reading and early reading skills. The DIBELS assessment program was developed and distributed by the 
University of Oregon's Center on Teaching and Learning. The NCSIP II project recommends the use of the DIBELS 
assessment program to assist schools in the measuring the progress in the development of early reading skills of young 
children kindergarten through 2nd grade. The DIBELS training consists of a two-day workshop that includes administration 
and scoring across the five sub-test areas, data collection and management, and instruction. The training includes a time for 
hands-on activities after each of the workshops main topics. The DIBELS assessment has a growing research-base and the 
workshop is considered to be an evidence-based personnel development event. 

INTERMEDIATE GOAL: To What Extent Have Teacher Skills in Teaching Reading Improved?

Performance Measure 2.a. Personnel Receiving Professional Development Through NCSIP II Evidence-Based Instructional 
Practices. Performance Measure 2.a. also addresses OSEP Program Performance Measure # 1. Approximately 95% of the 
participants receiving instruction through one or more of the ten NCSIP II professional development events received 
research-based training. As can be seen in chart 2.a. the project provided structured personnel development for 1,760 
participants during the 1st year of the project. Out of this total number of participants, 1,673 participants received personnel 
development classified as scientifically research-based or evidence-based. Table 2a, which can be found in the supplemental 
materials and tables submitted to OSEP, reports the number of participants across the ten NCSIP II personnel development 
events described above. In this first year of the project a very high percentage of personnel receiving training received 
scientific-based or evidence-based training. With a baseline of 95%, the project's goal and target is to maintain this high 
level of performance. 

The personnel development participation data presented in the Performance Measure chart 2.a. and Table 2a are collected at 
each event using a format developed by NCSIP II. However, the data collection format varies across the events, as does the 
responsibility for collecting data. The project plans are to develop a data reporting form for the personnel development 
events to be used across all events. In addition the project plans to explore a web-based process for reporting data that can 
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easily be transferred to a data analysis spreadsheet.

Performance Measure 2.b. The Percentage of NCSIP II Personnel Development Events Aligned with the State Performance 
Plan. Performance Measure 2.b. also addresses OSEP Program Performance Measure # 2. Nine of ten of the specific types 
of personnel development events developed or sponsored by NCSIP II align with one or more of the 20 North Carolina State 
Performance Plan Indicators. The Improving Teacher Training event is the only NCSIP II personnel development event that 
is not aligned with one or more of the North Carolina Performance Plan indicators. With a baseline of 90% the project's goal 
and target is to maintain this level of performance at 90%. 

Performance Measure 2.c. The Percentage of Personnel Development Activities Reflecting Research-Based Best Practices. 
Performance Measure 2.c. also addresses OSEP Program Performance Measure # 3. Most of the ten NCSIP II personnel 
development events were repeated in different locations across the state to reduce travel time and time out-of-class for the 
workshop participants. For example, the Reading Foundation Training was repeated in 29 different venues, or at the same 
venue on different dates. Approximately 80% of the 113 personnel development training events reflect a solid research-
based foundation for the content of the events. Twenty-three events did not have a strong research base. For Performance 
Measure 2.c. the baseline is established at 80% with an annual target of two percentage points growth in each of the next 
four years. The ten types of training events have been described earlier in the section on Personnel Development Training 
Events. Table 2c in the supplemental materials submitted to OSEP provides a more detailed look at the data used to respond 
to Performance Measure 2.c.

Performance Measure 2.d. The Percentage of Research-Based Professional Development Events Sustained Through 
Comprehensive Practices. Performance Measure 2.d. also addresses OSEP Performance Measure #4. The two personnel 
development events designed to provide sustainability of the knowledge and skills developed through personnel 
development are the Fidelity Observation Training and the Developmental Reviews. (See Table 2d in the supplemental 
materials.) As can be seen in the Performance Measure 2.d. chart, 42 of the 62 research-based personnel development events 
were followed up by an onsite developmental review or fidelity observation training. These numbers indicate that 68% of 
the personnel development events conducted during the first year of the NCSIP II project were followed up with an onsite 
sustainability event. Accordingly, a baseline of 68% will be established and an annual target of a five percentage points 
increase for each of the remaining years of the project is projected for Performance Measure 2.d.

OUTCOMES: To What Extent Has The Basic Skills Performance Of Students With Disabilities Improved?

Performance Measure 2.e. The Percent of NCSIP II Reading/Writing Project Teachers Demonstrating Effective Instructional 
Skills. Data on the number of NCSIP II teachers demonstrating effective instructional skills as measured by fidelity 
observations ratings are collected each year by the NCSIP II reading/writing centers and sites. The possible fidelity 
observation ratings range from 0 to 3. Each teacher is observed at least three times during the year and the ratings are 
averaged. A rating total score of 2.5 and above has been designated as the criteria for demonstrating effective reading 
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instruction skills. An evaluation coordinator designated by each center and site collects the data. Teacher fidelity data 
collected in 2004-2005 for the NCSIP I project are used to establish the baseline and yearly target for Performance Measure 
2.e. As can be seen in the Performance Measure 2.e. chart above, data was reported for 77 teachers with 56 of the teachers 
delivering effective instruction with fidelity to the model instructional program being implemented. Using these data a 
baseline of 73% and an annual target of two percentage points increase for each year is established for Performance Measure 
2.e. 

Performance Measure 2.f. The Percentage of Students with Disabilities Performing At or Above Grade in Reading as 
Measured by the NC End-of-Grade Assessment. As reported in the 2.f. chart above 76,136 students with disabilities were 
administered the North Carolina AYP End-Of-Grade Reading Assessment with valid results and 43,720 students performed 
at or above grade level indicating that 57.4% of the students with disabilities statewide are performing at or above grade 
level. Table 2f in the supplemental materials submitted to OSEP presents the reading data from NCSIP. Using these data a 
baseline of 57.4% is established with an annual target of 2.5 percentage points increase for each year. Because North 
Carolina accountability testing is conducted through May each year, 2005-2006 data will be reported in the 2nd Annual 
Report.
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SECTION A - Project Objectives Information and Related Performance Measures Data     (See Instructions. Use as 
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3 . Project Objective Check if this is a status update for the previous budget period.
Objective 3. NCSIP II Objective 1.3: Increase the percentage of students with disabilities enrolled in the standard curriculum 
that are performing at or above grade level in the basic skills areas of reading, writing and mathematics on the statewide 
end-of-grade ABC testing to a level of at least 80% by the end of the NCSIP II (SPDG) project. 

3a. Performance Measure Measure 
Type

Quantitative Data

The percentage of all students 
with disabilities in North 
Carolina that are performing at 
or above grade level in 
reading as measured by the 
NC End-Of-Grade reading 
assessment. 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 43720 / 76136 57

3b. Performance Measure Measure 
Type

Quantitative Data

The percentage of all students 
with disabilities in North 
Carolina that are performing at 
or above grade level in 
Mathematics as measured by 
the NC End-Of-Grade 
mathematics assessment.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 51013 / 77593 66

3c. Performance Measure Measure Quantitative Data
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Type
The percentage of all students 
with disabilities in North 
Carolina that participate in the 
4th grade writing test that are 
performing at or above grade 
level in writing 
as measured by the NC End-
Of-Grade assessment.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 2806 / 13943 20

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes three categories of evaluation activities to measure the extent to 
which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOALS - the extent to which intermediate goals are met, 
and (c) OUTCOMES - the extent to which the project objectives are being, or have been, achieved. 

OBJECTIVE 3 (NCSIP II Objective 1.3):

Increase the percentage of students with disabilities enrolled in the standard curriculum that are performing at or above 
grade level in the basic skills areas of reading, writing and mathematics on the statewide end-of-grade ABC testing to a level 
of at least 70% by the end of the NCSIP II (SPDG) project. 

INPUT: The Extent to Which the Project Activities Have Been Implemented As Planned.

Expanding the Network of Research-Based Instruction Centers and Sites. Students receiving instruction in the NCSIP II 
centers and sites represent a small percentage of students with disabilities in the state at this time. However, the percentage 
of students receiving NCSIP II basic skills instruction will increase in each of the next four years of the project. Objective 3 
has been included to determine the extent to which students with disabilities statewide are making progress in basic skills 
performance. The NCSIP II network will reach a larger percentage of the students with disabilities each year. The NCSIP II 
network, including the personnel development activities presented in the Input section of Objective 2 also addresses 
Objective 3. That documentation will not be repeated here.

Conceptualization of the NCSIP II Personnel Development Model. Objective 3 above will be unattainable unless an explicit, 
multi-step, personnel development process is employed. The NCSIP II Professional Development Process model consists of 
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six sequential components: (a) Identifying the research foundation of evidence that supports the training programs 
instructional principles, content and procedures; (b) Establishing best practices centers and sites; (c) Development and 
implementation of training materials including multimedia materials and participants training tasks; (d) Onsite program 
developmental reviews; (e) Onsite fidelity observations and; (f) Evaluation of impact. 

Presentations and Outreach to Non-NCSIP II LEAs. NCSIP II provided a number of outreach activities designed to develop 
statewide awareness of the need to implement research-based basic skills instruction for students with disabilities. These 
included three presentations to the North Carolina Board of Education, presentations at the Department of Public 
Instruction's Exceptional Children Conference, two presentations at the North Carolina International Dyslexia Association 
Conference and a parent oriented conference conducted by the Exceptional Children's Assistance Center, the primary parent 
program in North Carolina. 

Presentation to Special Education Administrators. Each year the Exceptional Children Division of the Department of Public 
Instruction holds a conference for all special education program administrators. Several presentations on research-based 
instruction for improving student progress in basic skills were presented along with a presentation of the NCSIP II positive 
behavior supports program.

Statewide Distribution of NCSIP Evaluation Reports. Approximately 1000 copies of the NCSIP evaluation report entitled 
"Improving Reading Performance of Students with Reading Disabilities: Evaluation Report III" were distributed to school 
administrators across North Carolina. The report summarizes the excellent reading progress demonstrated by students with 
disabilities, the instructional programs and procedures producing the results, the state wide status of the reading progress of 
students with disabilities and the work that still needs to be done.

Development of Personnel Training Materials and Programs. Earlier in this report under Objective 2 each of the types of 
personnel development events employed during the first year of the project were described. In addition to the training 
programs developed by NCSIP, the project worked on two additional training programs during the year for mathematics and 
writing instruction. As discussed above, the development of each training event employs the NCSIP II Personnel 
Development process or model. The first step of the process is to conduct a review of the research literature to identify the 
instructional principles to build into the personnel development events. Once the instructional principles are identified, the 
training materials and procedures are developed. Each of the two new training programs developed during the 2005-2006 
project year are briefly described below.

Mathematics Instruction. A team of mathematics instruction specialists has been appointed by NCSIP II to review the 
research base for mathematics instruction for students with serious mathematics problems and/or disabilities. Although there 
were only 26 valid studies as defined by using experimental or quasi-experimental group designs and studies with LD 
students since 1998, the research provided a backdrop for Foundation Level Training in Mathematics for Exceptional 
Children. The team gleaned from the research that the “Big Ideas” of mathematics must be developed through a carefully 
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sequenced set of learning opportunities in a scaffolding approach. Teacher modeling and student verbal rehearsal of that 
modeling is important in the pursuit of conceptual understanding. The use of visuals and multiple representations are other 
researched-based strategies that show promise in the process of developing conceptual understanding of the Big Ideas. The 
research of Sharon Griffin, John Woodward, Liping Ma, Richard E. Mayer and the National Research Council provided 
insight into instructional strategies that provide a framework for developing the Big Ideas of Mathematics.

A Power Point presentation has been developed in conjunction with an interactive training model which will be used in the 
Math Foundations Training to be launch this summer. Prominent researchers John Woodward, Sharon Griffin and Doug 
Clements will share their current research and related strategies in Mathematics for Exceptional Children at a five-day 
foundation level training beginning on July 24, 2006. Training across the state will continue under the “train the trainer”
model and best practice sites will be established as Foundation Level Training becomes the groundwork for building success 
for exceptional children in the area of mathematics. 

Writing Instruction. In the fall of 2005 a training materials development team of five members was identified to include 
individuals with demonstrated skills and knowledge in the areas of (a) writing instruction for students with writing 
difficulties and disabilities, (b) instructional research, (c) development of explicit instruction materials, and (d) classroom 
delivery of remedial instruction. A review of the writing instruction literature was conducted by the team members. The 
review resulted in a report presenting the research supporting the content and procedures included in the training materials. 
Based on this work a set of instructional principles was developed as follows: link instruction to assessment; emphasize a 
process approach to writing providing teacher and peer feedback; use collaborative learning; provide sufficient time for 
writing; ensure practice and review so writing skills and strategies become automatic; provide direct, explicit, systematic, 
sequential and cumulative instruction; integrate writing, reading, speaking, and listening; incorporate multisensory 
strategies, and; integrate technology. Using these instructional principles a draft of a Power Point slide program has been 
developed and during the summer of 2006 the learning tasks associated with the training will be developed. The plan is to 
initiate writing instruction training in the fall of 2006.

INTERMEDIATE GOAL: Not Applicable

OUTCOMES: To What Extent Has The Basic Skills Performance Improved?

Performance Measure 3.a. The Percentage of All Students with Disabilities in North Carolina That Are Performing At or 
Above Grade Level in Reading As Measured By The NC End-Of-Grade Reading Assessment. As reported in the 3.a. chart 
above 76,136 students with disabilities were administered the North Carolina NC End-Of-Grade reading test with valid 
results and 43,720 students performed at or above grade level indicating that 57.4% of the students with disabilities 
statewide are performing at or above grade level. Using these data a baseline of 57.4% is established. To meet Objective 3 
(Project Objective 1.3) for reading that has been set at 80% at or above grade level by the end of the project, an annual target 
of a 4.7 percentage points increase is established. Because North Carolina accountability testing is conducted through May 
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each year, 2005-2006 data will be reported in the 2nd Annual Report, with data collected in the last year of the project to be 
reported in the final report.

Performance Measure 3.b. The Percentage Of All Students With Disabilities In North Carolina That Are Performing At Or 
Above Grade Level In Mathematics. As reported in the 3.b. chart above 77,593 students with disabilities were administered 
the North Carolina AYP End-Of-Grade Mathematics test with valid results and 51,013 students performed at or above grade 
level indicating that 65.7% of the students with disabilities statewide are performing at or above grade level in mathematics. 
Using these data a baseline of 65.7% is established. To meet the NCSIP II Objective 3 (80% by the end of the project) an 
annual target of a three percentage points gain for each year of the project is projected.

Performance Measure 3.c. Gains In The Percentage Of All Students With Disabilities In North Carolina That Are 
Performing At Or Above Grade Level In Writing. The first year of NCSIP II has also been a program development year for 
the writing component. This is the first year that North Carolina has officially collected data on writing performance. Data 
from the North Carolina Writing Statewide Pilot Assessments conducted in 2004-2005 will be used to establish the baseline 
and targets for writing performance. These data indicate that 13,943 students with disabilities (13.7%) participated in the 
statewide writing assessment and 2,806 students performed at or above grade level. Using these data a baseline of 20.1% is 
established. In order to meet the objective of 80% of the students with disabilities performing at or above grade level, an 
annual target of twelve percentage points increase for each year is established. It will be difficult for the project to meet the 
annual target due to the extremely low baseline established using the pilot test data in writing. The baseline and target for the 
increase of writing performance will be adjusted when the statewide data from 2005-2006 is available.
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SECTION A - Project Objectives Information and Related Performance Measures Data     (See Instructions. Use as 
many pages as necessary.)

4 . Project Objective Check if this is a status update for the previous budget period.
Objective 4. (NCSIP II Objective 1.4): Increase the knowledge of school leaders in the use of effective, research-proven 
instructional programs and practices as measured by a 10% yearly increase in the percentage of students with disabilities 
meeting AYP and the percentage of schools meeting AYP for students with disabilities. 

4a. Performance Measure Measure 
Type

Quantitative Data

The number of leadership 
personnel receiving 
professional development 
through NCSIP II, based on 
research-based instructional 
practices. 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  67  /  

4b. Performance Measure Measure 
Type

Quantitative Data

The percentage of students 
with disabilities in North 
Carolina that are performing at 
or above grade level in reading 
as measured by the NC End-
Of-Grade Reading 
Assessment.

(Same as Performance 
Measures 3.a.)

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 43720 / 76136 57
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4c. Performance Measure Measure 
Type

Quantitative Data

The percentage of students 
with disabilities in North 
Carolina that are performing at 
or above grade level in 
mathematics as measured by 
the NC End-Of-Grade 
Mathematics Assessment.
(Same as Performance 
Measure 3.b.)

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 51013 / 77593 66

4d. Performance Measure Measure 
Type

Quantitative Data

The percentage of students 
with disabilities in North 
Carolina that participate in the 
4th grade writing test that are 
performing at or above grade 
level in writing as measured 
by the NC End-Of-Grade 
Writing Assessment.

(Same as Performance 
Measures 3.c.)

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 2806 / 13943 20

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome-enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained achieved. 
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OBJECTIVE 4 (NCSIP II Objective 1.4):

Increase the knowledge of school leaders in the use of effective, research-proven instructional programs and practices as 
measured by a 10% yearly increase in the percentage of students with disabilities meeting AYP and the percentage of 
schools meeting AYP for students with disabilities.

INPUT: The Extent To Which The Project Activities Have Been Implemented As Planned.

During the first year of the project the Reading Foundation Training, Coaching Training, Reading Model Training, and 
DIBELS Training were the personnel events in which leadership personnel participated. Please see the descriptions of these 
training events in the Input section of Objective 2. During the next four years of the project, leadership personnel will also 
be involved in training to be conducted with the NCSIP II partner the Principals’ Executive Program (PEP) which is a 
statewide personnel development program located at the UNC Center for School Leadership Development. In this first year 
the Principals’ Executive Program has provided an introductory training module focused on the reauthorization of the 
Individuals with Disabilities Education Act and compliance with the Act. The NCSIP II/PEP partnership plans to add 
additional training modules focusing on research-based instructional procedures for students with disabilities.

INTERMEDIATE GOAL: Improved Leadership Knowledge and Skills In The Management of Educational Programs For 
Students With Disabilities.

Performance Measure 4.a. The Number Of Leadership Personnel Receiving Professional Development Through NCSIP II 
Based On Research-Based Instructional Practices. To address this performance measure the project collected data that 
included the number of leadership personnel involved in the Reading Foundation Training, the Coaching Training, Reading 
Model Training, and the DIBELS Training. During the 2005-2006 project year there were a total of sixty-seven leadership 
personnel in one or more of the project’s research-based training events. The baseline for Performance Measure 4.a. is set at 
67 with an annual target of 20 additional leadership personnel per year. 

OUTCOMES: To What Extent Has The Basic Skills Performance Of Students With Disabilities Statewide Improved? 

Performance Measure 4.b. The Percentage Of All Students With Disabilities In North Carolina That Are Performing At Or 
Above Grade Level In Reading As Measured By The NC End-Of-Grade Reading Assessment. As reported in the 4.b. chart 
above 76,136 students with disabilities were given the North Carolina End-Of-Grade Reading Assessment with valid results 
and 43,720 of these students performed at or above grade level indicating that 57.4% of the students with disabilities 
statewide are performing at or above grade level. Using these data a baseline of 57.4% is established. To meet the project 
Objective 4 (NCSIP II Objective 1.4) in reading an annual target of an increase of five percentage points is established for 
each of the next four years of the project. 
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Performance Measure 4.c. The Percentage Of All Students With Disabilities In North Carolina That Are Performing At Or 
Above Grade Level In Mathematics. As reported in the 4.c. chart above 77,593 students with disabilities were administered 
the North Carolina AYP End-Of-Grade Mathematics test with valid results and 51,013 of these students performed at or 
above grade level indicating that 65.7% of the students with disabilities statewide are performing at or above grade level in 
mathematics. Using these data a baseline of 65.7% is established. To meet Objective 4, an annual target of seven percentage 
points gain for each of the remaining years of the project is projected.

Performance Measure 4.d. Gains In The Percentage Of All Students With Disabilities In North Carolina That Are 
Performing At Or Above Grade Level In Writing. The first year of NCSIP II has been a program development year for the 
writing component. This is the first year that North Carolina has officially collected data on writing performance. Data from 
the North Carolina Writing Statewide Pilot Assessments conducted in the 2004-2005 will be used to establish the baseline 
and targets for writing performance. These data indicate that 13,943 students with disabilities (13.7%) participated in the 
statewide writing assessment and 2,806 students performed at or above grade level. Using these data a baseline of 20.1% is 
established. To meet Objective 4, an annual target of two percentage points increase is set for the second year of the project. 
It is anticipated that the annual target will be increased for each of the remaining three years of the project.
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SECTION A - Project Objectives Information and Related Performance Measures Data     (See Instructions. Use as 
many pages as necessary.)

5 . Project Objective Check if this is a status update for the previous budget period.
Objective 5. NCSIP II Objective 1.5: Provide a comprehensive system of student progress evaluation reports to assist SEAs, 
LEAs, and IHEs in assessing the impact of instruction improvement on the progress of students with disabilities statewide. 

5a. Performance Measure Measure 
Type

Quantitative Data

The development and 
dissemination of two 
comprehensive evaluation 
reports during the 2007- 2008 
school year and the 2009-2010 
school year.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  2  /  

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL - the extent to which an intermediate goal, or an 
outcome-enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained achieved. 

OBJECTIVE 5 (NCSIP II Objective 1.5):

Provide a comprehensive system of student progress evaluation reports to assist SEAs, LEAs, and IHEs in assessing the 
impact of instruction improvement on the progress of students with disabilities statewide.
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INPUT: The Extent To Which The Project Activities Have Been Implemented As Planned.

Procedures Used In The Development Comprehensive System Of Student Progress Evaluation Reports. During NCSIP I 
three annual evaluation reports on the effectiveness of the reading instruction component were developed and disseminated. 
The evaluation reports for NCSIP II will be more comprehensive to include the project's effectiveness in the areas of 
Mathematics, and Writing. In addition the PBS component of the project will develop an evaluation report on the 
effectiveness of the PBS centers and sites. This performance Measure will be addressed in the 3rd Annual Report and in the 
Final Project Report.

The purpose of this objective is to assure that SEAs, LEAs, and IHEs, parents and the general public have a timely 
understanding of the school progress status of students with disabilities. The first NCSIP II evaluation report is scheduled to 
be completed and distributed in the fall of the 2007-2008 school year. Evaluation information and data reported in the first 
two NCSIP II Annual Reports will be summarized and presented in a format that will include easy to understand data tables 
and summary statements. Topics to be addressed will include a foreword by Mary Watson, Director of the Exceptional 
Children Division; a summary of the NCSIP II project and its purpose; an analysis and summary of the AYP of students 
with disabilities statewide; a summary of the NCSIP II personnel development procedures and events; an analysis and 
summary of the school progress of students with disabilities receiving instruction in NCSIP II projects across basic skills 
areas; and a summary and discussion of the continuing needs for improvement of instruction for students with disabilities.

INTERMEDIATE GOAL: Not Applicable For Objective 5

OUTCOMES: To What Extent Have The Comprehensive Evaluation Reports Been Developed And Disseminated?

Performance Measure 5.a. The Development and Dissemination of Two Comprehensive Evaluation Reports During the 
2007- 2008 School Year and the 2009-2010 School Year. Using the NCSIP I project data, a baseline of two will be 
established. The target for the NCSIP II project for Performance Measure 5.a. will be established at two reports.
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SECTION A - Project Objectives Information and Related Performance Measures Data     (See Instructions. Use as 
many pages as necessary.)

6 . Project Objective Check if this is a status update for the previous budget period.
Objective 6. NCSIP II Objective 2.1: Revise IHE teacher preparation programs to align with new special education teaching 
standards, the North Carolina ABC Accountability System for student progress, and the NCLB Act, as measured by 
increased percentage of students with disabilities performing at or above grade level. 

6a. Performance Measure Measure 
Type

Quantitative Data

Percent of Special Education: 
General Curriculum licensure 
programs that have been fully 
approved by the NCDPI and 
aligned with the revised 
teaching competency standards 
including competencies in 
instructional procedures and 
methods that are research-
based and reflect explicit, 
systematic and multisensory 
instruction.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  3  /  

6b. Performance Measure Measure 
Type

Quantitative Data

The percentage of all students 
with disabilities in North 
Carolina that are performing at 
or above grade level in reading 
as measured by the NC End-

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %
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Of-Grade composite reading 
assessment.
(Performance Measures 6.b. is 
the same as Performance 
Measure 3.a.) 

999 / 999 100 43720 / 76136 57

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL - the extent to which an intermediate goal, or an 
outcome-enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained achieved. 

OBJECTIVE 6 (NCSIP II Objective 2.1):

Revise IHE teacher preparation programs to align with new special education teaching standards, the North Carolina ABC 
Accountability System for student progress, and the NCLB Act, as measured by increased percentage of students with 
disabilities performing at or above grade level.

INPUT: The Extent To Which The Project Activities Aligned With This Objective Have Been Implemented As Planned.

UNC TARS (University of North Carolina Technical Assistance and Resource System). UNC TARS is a component of the 
NCSIP II project that is located in the Center For School Leadership Development of the University of North Carolina. The 
purpose of UNC TARS is to provide systematic assistance for strengthening teacher education programs preparing teachers 
of students with disabilities. The Technical Assistance Process employed by the TARS component involves a systematic and 
sequential series of activities including (a) a needs assessment visit to review the current status of the teacher education 
program across the elements of the TA Content Framework, (b) development of a TA Plan based on the results of the needs 
assessment that consists of the goals, objectives, activities and evaluation procedures for the TA efforts for strengthening the 
teacher education program, (c) delivery of the TA and resources that may include assistance from selected teacher educators 
that have demonstrated expertise in the area of assistance, (d) visits to other teacher education programs and/or LEA 
instructional programs to review a strong program in the area of need, and the provision of resource materials, and finally (e) 
evaluation of the progress of the teacher education toward meeting the TA goals to determine the effectiveness of the 
technical assistance efforts. This first year of the project has been a pilot year for the implementation of the TARS program. 
Three teacher education programs in the state, Fayetteville State University, Mars Hill College and East Carolina University 
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were approved to receive technical assistance. The technical assistance for two of the three programs was initiated in the 
spring of 2006. The technical assistance for the third program will begin in the fall of 2006. Two of these programs have 
completed the needs assessment and technical assistance plans have been developed. It is anticipated that the majority of the 
special education teacher education programs will be requesting technical assistance to assure a successful program review. 

INTERMEDIATE GOAL: To What Extent Are The Special Education Teacher Education Programs Aligned With The New 
Research-Based Instruction Standards?

Performance Measure 6.a. The Number of Special Education: General Curriculum Licensure Programs That Have Been 
Fully Approved by The NCDPI and Aligned With The Revised Teaching Competency Standards Including Competencies in 
Instructional Procedures and Methods That Are Research-Based and Reflect Explicit, Systematic and Multisensory 
Instruction. There are 23 higher education institutions in North Carolina with special education teacher preparation programs 
and only three of these are fully approved to offer the new Special Education: General Curriculum license. Using these data 
a baseline of three is established with a target of an increase of three fully approved programs for each of the remaining 
years of the project.

OUTCOMES: To What Extent Has The Basic Skills Performance Of Students With Disabilities Improved Statewide?

Performance Measure 6.b. The Percentage of All Students with Disabilities in North Carolina That Are Performing At or 
Above Grade Level in Reading as Measured by the North Carolina End-of-Grade Composite Reading Assessment. As 
reported in the 6.b. chart above 76,136 students with disabilities were administered the North Carolina AYP End-Of-Grade 
Reading assessment with valid results and 43,720 students performed at or above grade level indicating that 57.4% of the 
students with disabilities statewide are performing at or above grade level. Using these data a baseline of 57.4% is 
established with an annual target of 2.5 percentage points increase for each year. Because North Carolina accountability 
testing is conducted well in to May each year, 2005-2006 data will be reported in the 2nd Annual Report, with data collected 
in the last year of the project to be reported in the final report.
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7 . Project Objective Check if this is a status update for the previous budget period.
Objective 7. NCSIP II Objective 2.2: Decrease to 5% the percentage of special education teachers teaching without 
appropriate certification. 

7a. Performance Measure Measure 
Type

Quantitative Data

Percent of special education 
teachers teaching without an 
appropriate certification

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 1404 / 10590 13

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL - the extent to which an intermediate goal, or an 
outcome enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained achieved. 

OBJECTIVE 7 (NCSIP II Objective 2.2): 

Decrease to 5% the percentage of special education teachers teaching without appropriate certification.

INPUT: The Extent To Which The Project Activities Have Been Implemented As Planned.
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Documentation of Project Strategies and Activities To Increase the Number of Fully Certified Special Education Teachers. 
The UNC TARS (University of North Carolina Technical Assistance and Resource System) component of the NCSIP II 
project is designed to impact on this objective. The UNC TARS component has been described under Objective 6 and the 
description will not be repeated here. Please see Objective 6 INPUT (documentation) section.

Two By Two Partnerships with Community Colleges. One component of the NCSIP II work scope is designed to assist the 
development of training partnerships between four-year universities and colleges and two-year community college 
programs. During the 2005-2006, the project assisted the University of North Carolina General Administration in the 
development of an articulation agreement to be used by all the constituent campuses of the University of North Carolina in 
establishing the course offering sequences across the two teacher education systems. During the next four years, the project 
will provide support to the newly developed partnerships in the planning and implementation of the 2 X 2 cooperative 
special education teacher preparation programs.

The Cooperative Planning Consortium (CPC). The CPC planning consortium was established approximately 25 years ago to 
facilitate joint planning across the UNC system of constituents teacher education programs. The CPC consists of 
representatives of the special education personnel preparation programs across the state. The purpose of the consortium is to 
develop planning recommendations that are submitted to the President of the University of North Carolina. NCSIP II has 
established a partnership with the CPC to work together to improve the quality of the special education personnel 
preparation programs and to increase enrollments to meet the critical need for qualified special education teachers. Activities 
during this first year facilitated by NCSIP II included developing a “catalog” of course projects that are aligned with the 
certification standards, especially those standards requiring training in the use of research-based instructional strategies and 
programs.

Partnership with the NC TEACH Program. NC TEACH is the states largest alternative teacher preparation program 
designed to recruit, train, support, and retain mid-career professionals as they become licensed teachers in North Carolina. 
NCSIP II has formed a partnership with NC TEACH to increase the production of high quality lateral entry teachers in 
special education. Beginning in the 2nd year of NCSIP II the two projects will collaborate in the review of the NC TEACH 
online course content and course projects to assure that the new state standards for the Special Education: General 
Curriculum are addressed appropriately. The state standards for the license are designed to feature the development of 
research-based instructional skills in teaching of reading, writing, and mathematics for students with disabilities who are 
significantly below grade level in these basic tool skills. The standards also address skills in the implementation of school 
wide positive behavior supports and cognitive learning strategies.

INTERMEDIATE GOAL: Not Applicable to for this Objective. 

OUTCOMES: To What Extent Has the Percent of Special Education Teachers Teaching Without Appropriate Certification 
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Decreased?

Performance Measure 7.a. The Percent Of Special Education Teachers Teaching Without An Appropriate Certification. The 
baseline and annual target for this performance measure is established using the North Carolina Department of Public 
Instruction’s Division of Human Resource Management/Quality Professional’s 2004-2005 teacher certification data. These 
data indicate that there were 1,404 exceptional children teachers teaching that were not fully certified, out of a total of 
10,590 exceptional children teachers employed. Using these data the baseline for Performance Measure 7.a. is established at 
13%. To meet Objective 7 an anual target of a two percentage points decrease in the percentage of EC teachers teaching 
without appropriate certification has been established.
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8 . Project Objective Check if this is a status update for the previous budget period.
Objective 8. NCSIP II Objective 2.3: Increase the number of new teachers entering the field of Special Education in North 
Carolina through initial entry and/or lateral entry. 

8a. Performance Measure Measure 
Type

Quantitative Data

Increase the number of new 
licensed Special Education 
teachers produced each year 
through lateral entry and/or 
traditional teacher education 
programs.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  745  /  

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome-enabling goal, is met, and (c) OUTCOMES - the extent to which the project objective has been attained. 

OBJECTIVE 8. (NCSIP II Objective 2.3):

Increase the number of new teachers entering the field of Special Education in North Carolina through initial entry and/or 
lateral entry.
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INPUT: The Extent To Which The Project Activities Have Been Implemented As Planned.

Documentation of Project Strategies and Activities To Increase the Number of Fully Certified Special Education Teachers. 
The UNC TARS (University of North Carolina Technical Assistance and Resource System) component of the NCSIP II 
project is designed to impact on this objective. The UNC TARS component has been described under Objective 6 and the 
description will not be repeated here. Please see the Objective 6 INPUT (documentation) section.

Two By Two Partnerships with Community Colleges. (Also a strategy for accomplishing Objective 7). One component of 
the NCSIP II work scope is to assist in the development of training partnerships between four-year universities and colleges 
and two-year community college programs. During the 2005-2006, the project assisted the University of North Carolina 
General Administration in the development of an articulation agreement to be used by all the constituent campuses of the 
University of North Carolina in establishing the course offering sequences across the two teacher education programs. 
During the next four years, the project will provide support to the newly developed partnerships in the planning and 
implementation in the 2 X 2 cooperative special education teacher preparation programs.

The Cooperative Planning Consortium (CPC). (Also a strategy for accomplishing Objective 7). The CPC planning 
consortium was established approximately 25 years ago to facilitate joint planning across the UNC system of constituent’s 
teacher education programs. The CPC consists of representatives of the special education personnel preparation programs 
across the state. The purpose of the consortium is to develop planning recommendations that are submitted to the President 
of the University of North Carolina. NCSIP II has established a partnership with the CPC to work together to improve the 
quality of the special education personnel preparation programs and to increase enrollments to meet the critical need for 
qualified special education teachers. Activities during this first year facilitated by NCSIP II included developing a “catalog”
of course projects that are aligned with the certification standards, especially those standards requiring training in the use of 
research-based instructional strategies and programs.

Partnership with the NC TEACH Program (Also a strategy for accomplishing Objective 7). NC TEACH is the states largest 
alternative teacher preparation program designed to recruit, train, support, and retain mid-career professionals as they 
become licensed teachers in North Carolina. NCSIP II has formed a partnership with NC TEACH to increase the production 
of high quality lateral entry teachers in special education. Beginning in the 2nd year of NCSIP II the two projects will 
collaborate in the review the NC TEACH online course content and course projects to assure that the new state standards for 
the Special Education: General Curriculum are addressed appropriately. The state standards for the license are designed to 
feature the development of research-based instructional skills in teaching of reading, writing and mathematics for students 
with disabilities who are significantly below grade level in these basic tool skills. The standards also address skills in the 
implementation of school wide positive behavior supports and cognitive learning strategies.

INTERMEDIATE GOAL: Not Applicable for Objective 8. 
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OUTCOMES: To What Extent Has The Number of Newly Qualified Teachers In Special Education in North Carolina 
Increased?

Performance Measure 8.a. Increase The Number Of New Teachers Entering The Field Of Special Education In North 
Carolina Through Initial Entry And/Or Lateral Entry. Data collected, by the Human Resource Management/Quality 
Professionals Division of the Department of Public Instruction, indicate that there were 301 new undergraduate and graduate 
special education teachers produced (licensed) by public and private institutions of higher education in North Carolina. In 
addition 444 new special education teachers were produced/employed through lateral entry programs during the same year. 
Accordingly, the baseline is established at 745 new special education teachers. The annual target will be set at a 10% 
increase in the total number of new teachers each year.
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9 . Project Objective Check if this is a status update for the previous budget period.
Objective 9. (NCSIP II Objective 3.1): Increase school leadership staff and teacher skills in the use of positive behavioral 
supports, as measured by decreases in school suspensions, expulsions and office discipline referrals. 

9a. Performance Measure Measure 
Type

Quantitative Data

The percent of schools state 
wide with teachers and 
leadership personnel that have 
received professional 
development in the 
implementation of school wide 
positive behavior supports.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 292 / 2286 13

9b. Performance Measure Measure 
Type

Quantitative Data

The percent of yearly decrease 
in school short-term 
suspensions of students with 
disabilities statewide. 

(This is also a performance 
measure for Annual Report 
Objective 12 (Project 
Objective 3.4) 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 16243 / 74424 22
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9c. Performance Measure Measure 
Type

Quantitative Data

The percent of yearly decrease 
in school long-term 
suspensions of students with 
disabilities statewide. 

(This is also a performance 
measure for Annual Report 
Objective 12 (Project 
Objective 3.4) 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 55 / 553 10

9d. Performance Measure Measure 
Type

Quantitative Data

The percent of yearly decrease 
in school expulsions of 
students with disabilities 
statewide. 

(This is also a performance 
measure for Annual Report 
Objective 12 (Project 
Objective 3.4) 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 17 / 25 68

9e. Performance Measure Measure 
Type

Quantitative Data

The percent of yearly decrease 
in school office discipline 
referrals.

Note: Data Collection for 
school office discipline 
referrals is also addressed in 
Objective 13.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 510 / 1509 34

PR/Award # H323A050002 e38



Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome-enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained achieved. 

OBJECTIVE 9. (NCSIP II Objective 3.1):

Increase school leadership staff and teacher skills in the use of positive behavioral supports, as measured by decreases in 
school suspensions, expulsions and office discipline referrals.

INPUT: The Extent To Which The Project Activities Have Been Implemented As Planned. 

The North Carolina Positive Behavior Support Initiative (NCPBS) has greatly expanded during the 2005-06 school year. 
The NCPBS Initiative is a collaborating partner of NCSIP II and is aligned with the project’s goals, objectives and 
evaluation system. During the fall six school systems were selected to host Positive Behavior Support Regional 
Coordinators to work in the region two thirds of the time and in the host school system one third of the time. The 
coordinators have helped organize and provide training throughout their regions as well as provide support and technical 
assistance to implementing schools and trainers/coaches in each school system. 

Multiple training events in the Positive Behavior Support Modules occurred throughout the state during the year. Each 
module is a two day training of a team of staff from a participating school. The team returns to the school and shares the 
information with the school staff to begin implementing school wide positive behavior support. Module one covers an 
introduction to Positive Behavior Support and how to apply the PBS strategies to the entire school environment. Module two 
provides information about classroom implementation, social skills instruction and interventions for groups of students who 
may be at risk for behavioral difficulties. Module three focuses on interventions for individual students. Module one was 
provided 13 times during 2005-06 and 502 staff participated. Module two was provided 12 times with 642 participants 
(some staff received module one the previous spring.) Module three was provided 7 times with 335 participants. Additional 
sessions of module three are scheduled for later in May and into June, 2006.

As of May 2006, fifty-four Positive Behavior Support trainers have been identified. To become trainers they had to complete 
all three modules and train in all three modules. In addition there are twenty other school system staff that are becoming 
trainers. Eventually each LEA that is participating in PBS will have its own trainer/coach. During the year a specialist was 
brought in to provide additional training for the existing trainers and coaches and coordinators throughout the state. 
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INTERMEDIATE GOAL: To What Extent Have Teachers and Leadership Personnel Received Professional Development?

Performance Measure 9.a. The Percent Of Schools State Wide With Teachers And Leadership Personnel That Have 
Received Professional Development In The Implementation Of School Wide Positive Behavior Supports. Currently, 292 
schools in North Carolina out of a total of 2286 schools or approximately13% of schools have been identified as PBS 
schools. School staff and administrators have been trained to implement school wide PBS using the Effective Behavioral 
Support model developed by Sugai. Accordingly, the baseline for Performance Measure 9.a. has been set at 13%. 
Ambitiously, the annual target has been established at a ten percentage point increase for each of the next four years.

OUTCOMES: The Extent to Which School Personnel Developed Skills in the Implementation of Positive Behavioral 
Supports.

Performance Measure 9.b. The Percent Of Yearly Decrease In School Short-Term Suspensions Of Students With 
Disabilities Statewide. The Safe Schools section of the Department of Public Instruction collects disaggregated short-term 
suspensions, long-term suspensions and expulsions data each year. In the 2003-2004 school year there were 74,424 short-
term suspensions for student with disabilities statewide as compared to 58,181 short-term suspensions in the 2004-2005 
school year resulting in a decrease16,243 short-term suspensions. (See Table 9b in the supplemental materials.) This 
represents a 22% decrease in the short-term suspension rate for students with disabilities. Using these data the baseline for 
Performance Measure 9.b. is set at a 22% decrease. It is will be difficult to continue to decrease short-term suspensions at 
this rate. Therefore, the annual target is set at a 10% decrease for each of the four remaining years of the project. 

Performance Measure 9.c. The Percent Of Yearly Decrease In School Long-Term Suspensions Of Students With Disabilities 
Statewide. In 2003-2004 there were 553 long-term suspensions compared to 498 in the 2004-2005 school year representing 
a decrease of 55 long-term suspensions and a 10% decrease in long-term suspensions for students with disabilities statewide. 
Using these data the baseline for Performance Measure 9.c. is set at a 10% decrease with an annual target of a 10% decrease 
each of the four remaining years of the project.

Performance Measure 9.d. The Percent Of Yearly Decrease In School Expulsions Of Students With Disabilities Statewide. 
Again, using the data collected annually by the Safe Schools program in the Department of Public Instruction, expulsions of 
students with disabilities have decrease significantly. During the 2003-2004 school year there were 25 expulsions of 
identified students and in the 2004-2005 school year the number dropped to eight expulsions. This represents a decrease of 
17 expulsions, a 68% decrease. Using these data the project is establishing the baseline for Performance Measures 9.d. at a 
68% decrease in expulsions. Again, it is going to be difficult to maintain decreases at this rate across the next four years due 
to the low number of 8 expulsions. Therefore the annual target is to maintain this low level of expulsions with no decrease 
or increase across the next four years. 

PR/Award # H323A050002 e40



Performance Measure 9.e. The Percent Of Yearly Decrease In School Office Discipline Referrals. To establish a baseline 
and target for this performance measure data are used that have been collected by the PBS component over the last three 
years. Three sample schools were selected to review the number and the percent of school office discipline referrals before 
the PBS training and implementation and one year after the PBS program was implemented school wide. These data are 
presented in Table 9e in the supplemental materials submitted to OSEP. Before implementation there were a total of 510 
office referrals with a total enrollment of 1509 across the three schools. After one year of PBS implementation there was a 
total of 375 office discipline referrals with a total enrollment of 1583 across the three schools. Using these data the baseline 
for Performance Measure 9.e. is set at 34 percent and the target is set at a decrease of 10 percentage points for first year PBS 
programs. For each subsequent year of a PBS project the target is set at a five percentage point decrease. 
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10 . Project Objective Check if this is a status update for the previous budget period.
Objective 10. NCSIP II Objective 3.2: Decrease the dropout rate of students with disabilities from the current rate of 
approximately 40% of students with disabilities exiting schools to a rate no greater than 25%. 

10a. Performance Measure Measure 
Type

Quantitative Data

The percent of students with 
disabilities exiting school that 
dropped out of school 
statewide. 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 2890 / 9304 31

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained achieved. 

OBJECTIVE 10. (NCSIP II Objective 3.2): 

Decrease the dropout rate of students with disabilities from the current rate of approximately 40% of students with 
disabilities exiting schools to a rate no greater than 25%.
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INPUT: The Extent To Which The Project Activities Have Been Implemented As Planned. 

The NCSIP II strategies and activities that contribute to decreasing the percentage of students with disabilities that drop out 
of school include most of the project’s efforts during the first year of the project. It is the project’s belief that a 
comprehensive array of improvement strategies and activities will contribute to a significant reduction in the number and 
percentage of students that drop out of school. In general these strategies include; (a) the expansion of the network of 
schools implementing positive behavior support systems; (b) scaling up, or expanding, the number and percentage of in-
service teachers using research-based instruction to improve basic skills; (c) improving the quality of the instruction 
provided by new teachers being produced by the IHEs, and (d) expanding the knowledge and skills of leadership personnel 
in supporting quality instruction for students with disabilities. The details of these various strategies and activities can be 
found in several of the other sections of this report and will not be repeated here. The project believes that improvement in 
basic skills and positive behaviors will lead to successful school experiences and will reduce the drop out rate of students 
with disabilities.

INTERMEDIATE GOAL: Not Applicable 

OUTCOMES: To What Extent Has The Drop Out Rate For Students With Disabilities Decreased?

Performance Measures 10.a. The Percent Of Students With Disabilities Exiting School That Dropped Out Of School 
Statewide. School exiting data is presented in Table 10a in the supplemental materials submitted to OSEP. These data are 
collected yearly by the staff of the Exceptional Children Division in the Department of Public Instruction. Out of a total of 
9,304 students with disabilities that exited school during the 2004-2005 school year 2,890, or 31%, dropped out of school. 
Using these data the baseline for Performance Measure 10.a. is set at 31 percent. As can be seen in Table 10.a. this is a 
reduction or decrease of approximately three percentage points from the previous year. To maintain this decrease an annual 
target is set at a four percentage point decrease for each of the last four years of the project. 
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11 . Project Objective Check if this is a status update for the previous budget period.
Objective 11. NCSIP II Objective 3.3: Increase the graduation rate of students with disabilities from the current rate of 
approximately 48% of students with disabilities exiting schools to a graduation rate of at least 75% of students exiting 
schools. 

11a. Performance Measure Measure 
Type

Quantitative Data

The percent of students with 
disabilities exiting school that 
graduated with a diploma.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 5345 / 9304 57

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained achieved.

OBJECTIVE 11. (NCSIP II Objective 3.3): 

Increase the graduation rate of students with disabilities from the current rate of approximately 48% of students with 
disabilities exiting schools to a graduation rate of at least 75% of students exiting schools.
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INPUT: The Extent To Which The Project Activities Have Been Implemented As Planned. 

The NCSIP II strategies and activities that contribute to increasing the percentage of students with disabilities exiting school 
that are graduating from school with a diploma, include most of the project’s efforts during its first year. It is assumed that a 
comprehensive array of school and instruction improvement strategies and activities will contribute to an increase in the 
percentage of students exiting school that are graduating with a diploma. These strategies include (a) the expansion of the 
network of schools implementing positive behavior support systems, (b) scaling up, or expanding, the number and 
percentage of in-service teachers using research-based instruction to improve basic skills, (c) improving the quality of the 
instruction provided by new teachers being produced by the IHEs, and (d) expanding the knowledge and skills of leadership 
personnel to effectively support quality instruction for students with disabilities. The details of these various strategies and 
activities can be found in several of the other sections of this report and will not be repeated here. The project believes that 
improvement in basic skills and positive behaviors will lead to successful school experiences and will increase the 
graduation rate of students with disabilities.

INTERMEDIATE GOAL: Not Applicable 

OUTCOMES: To What Extent Has The Graduation Rate For Students With Disabilities Increased?

Performance Measures 11.a. The Percent Of Students With Disabilities Exiting School That Graduated With A Diploma. 
School exiting data is presented in Table 10a in the supplemental materials submitted to OSEP. Out of a total of 9,304 
students with disabilities that exited school during the 2004-2005 school year 5,345, or 57%, graduated with a diploma. 
Using these data the baseline for Performance Measure 11.a. is set at 57 percent. As can be seen in Table 10a this is an 
increase of five percentage points from the previous year. To maintain the increase in the graduation rate, an annual target is 
set at a five percentage point increase for each of the last four years of the project. 
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12 . Project Objective Check if this is a status update for the previous budget period.
Objective 12. (NCSIP II Objective 3.4): Decrease the yearly rates of suspension, expulsion, and absence by 5% per year in 
years two through five of the project. 

12a. Performance Measure Measure 
Type

Quantitative Data

The percent of yearly decrease 
in school short-term 
suspensions of students with 
disabilities statewide. 

(Same as Performance 
Measure 9.b.)

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 16243 / 74424 22

12b. Performance Measure Measure 
Type

Quantitative Data

The percent of yearly decrease 
in school long-term 
suspensions of students with 
disabilities statewide. 

(Same as Performance 
Measure 9.c.)

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 55 / 553 10

12c. Performance Measure Measure 
Type

Quantitative Data
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The percent of yearly decrease 
in school expulsions of 
students with disabilities 
statewide. 

(Same as Performance 
Measure 9.d.)

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 17 / 25 68

12d. Performance Measure Measure 
Type

Quantitative Data

The percent of school 
attendance for students with 
disabilities state wide.

(The objective for this 
performance measure has been 
modified to measure an 
increase in attendance rather 
than a decrease in absences to 
align with the type of data 
collected by the State

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999 / 999 100 162950 / 173167 94

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained achieved. 

OBJECTIVE 12. (NCSIP II Objective 3.4): 
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Decrease the yearly rates of suspension, expulsion, and absence by 5% per year in years two through five of the project.

INPUT: To What Extent Has the Project Implemented Activities Designed To Decrease the Yearly Rates of Suspension, 
Expulsions And School Absences? 

Objective 12 (Project Objective 3.4) is aligned with the strategies and activities reported earlier in this report including (a) 
expanding the network of schools implementing positive behavior support systems, (b) expanding the use of research-based 
instruction to improve basic skills, (c) improving the quality and number of in-service and pre-service teachers, and (d) 
expanding training for leadership personnel. A description of these strategies and activities will not be repeated here. The 
project believes that all of these strategies and activities will have a positive impact on reducing suspensions and expulsions 
as well as improving school attendance of students with disabilities.

INTERMEDIATE GOAL: Not Applicable

OUTCOMES: To What Extent Have Suspension And Expulsion Rates Decrease And The Attendance Rate Increased?

Performance Measure 12.a. (Same as Performance Measure 9.b.). The Percent Of The Yearly Decrease In School Short-
Term Suspensions Of Students With Disabilities Statewide. The Safe Schools section of the Department of Public 
Instruction collects disaggregated short-term suspensions, long-term suspensions and expulsions data each year. In the 2003-
2004 school year there were 74,424 short-term suspensions for student with disabilities statewide as compared to 58,181 
short-term suspensions in the 2004-2005 school year resulting in a decrease of 16,243 short-term suspensions. This 
represents a 22% decrease in the short-term suspension rate for students with disabilities. This is a significant decrease. 
Using these data the baseline set for Performance Measure 12.a. is set at a 22% decrease, however it will be difficult to 
continue to decrease short-term suspensions at this rate. Therefore, the annual target is set at a 10% decrease for each of the 
four remaining years. 

Performance Measure 12.b. (Same as Performance Measure 9.c.) The Percent Of Yearly Decrease In School Long-Term 
Suspensions Of Students With Disabilities Statewide. In 2003-2004 there were 553 long-term suspensions compared to 498 
in the 2004-2005 school year representing a decrease of 55 long-term suspensions and a 10% decrease in the long-term 
suspensions for students with disabilities statewide. Using these data the baseline for Performance Measure 12.b. is set at a 
10% decrease with an annual target of a 10% decrease each of the four remaining years of the project.

Performance Measure 12.c. (Same as Performance Measure 9.d.) The Percent Of Yearly Decrease In School Expulsions Of 
Students With Disabilities Statewide. Again, using the data collected annually by the Safe Schools program in the 
Department of Public Instruction, expulsions of students with disabilities have decrease significantly. During the 2003-2004 
school year there were 25 expulsions of identified students and in the 2004-2005 school year the number dropped to eight 
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expulsions. This represents a decrease of 17 expulsions, a 68% decrease. Using these data the project is establishing the 
baseline for Performance Measures 12.c. at a 68% decrease in expulsions. Again, it is going to be difficult to maintain 
decreases at this rate across the next four years. Therefore the annual target is to maintain this low level of expulsions with 
no decrease or increase across the next four years. 

Performance Measure 12.d. The Percent Of School Attendance For Students With Disabilities State Wide. The state wide 
attendance data is collected by the North Carolina Department of Public Instruction’s Accountability Division, therefore 
attendance data will be used to respond to this objective intead of absence data. The attendance rate of students with 
disabilities was 94 % in 2003-2004 school year and 94.1% in the 2004-2005 school year. The percent of the increase in 
attendance was 0.1. Using these data the baseline for Performance Measure 12.d. is set at an attendance rate of 94.1% and 
the annual increase target is set at a gain of 0.2 percentage points per year. 
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13 . Project Objective Check if this is a status update for the previous budget period.
Objective 13. (NCSIP II Objective 3.5): Develop a reliable, valid, system to collect data on school office discipline referrals, 
and to track post secondary school outcomes, as measured by documentation of the development and use of the data 
collection procedures. 

13a. Performance Measure Measure 
Type

Quantitative Data

The development of a data 
collection system to collect 
data on school office 
discipline referrals. 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  1  /  

13b. Performance Measure Measure 
Type

Quantitative Data

The development of a data 
collection system to collect 
data on post secondary school 
outcomes. 

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  1  /  

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION
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The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome-enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained. 

OBJECTIVE 13. (NCSIP II Objective 3.5):

Develop a reliable, valid, system to collect data on school office discipline referrals, and to track post secondary school 
outcomes, as measured by documentation of the development and use of the data collection procedures.

INPUT: To What Extent Has the Project Worked on the Development Of A System For Collecting Office Referrals And 
Post Secondary School Outcomes Data?

The purpose of Objective 13 (Project Objective 3.5) is to address the project’s needs to collect valid and reliable data to use 
to evaluate the effectiveness of the positive behavior supports component and data to address post-secondary outcomes for 
students with disabilities. A review of the progress toward meeting the two parts of this objective follows below.

School Office Discipline Referrals. A planning meeting with the Accountability Division staff of the Department of Public 
Instruction was held in March of 2006 to explore the possibility of including data collection on the number of office 
discipline referrals in each school in the state on a yearly basis. The project requested the assistance of the Accountability 
Division in adding the collection of office discipline referrals to the official statewide accountability data collection 
procedures. The addition of procedures for collection of these data is a policy decision process that will have to go to the 
State Board of Education for approval. The Exceptional Children Division will continue to explore the possibility of adding 
the school office disciplinary referrals to the state’s accountability data collection procedures. In addition to the 
Accountability Division meeting, there have been three meetings of the PBS Leadership Team’s Evaluation Sub-Group that 
included NCSIP II project staff. Current procedures for collecting school office discipline referrals were reviewed and will 
be continued to be used at this time. A data spread-sheet is used by each of the schools participating in the PBS program. 
Not all the PBS schools are returning these data in a timely manner and an effort is being made to assure compliance with 
the data collection process. In addition, a process for aggregating and analyzing these data in a timely manner as they are 
submitted still needs to be developed and implemented. 

Post Secondary School Outcomes. The Exceptional Children Division of the Department of Public Instruction has 
developed a Performance Measure and a comprehensive plan to address the data collection to track post secondary 
outcomes. NCSIP II staff members have been included in the development process and the project will be working together 
with other staff in the EC Division in the use of these data to evaluate the project’s effectiveness. Performance Indicator 14 
of the North Carolina State Performance Plan addresses the post secondary outcomes data collection and it is stated as 
follows: “Percent of youth who had individualized education programs (IEPs), are no longer in secondary school and who 
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have been competitively employed, enrolled in some type of post secondary school, or both, within one year of leaving high 
school.” The formula for Indicator 14 is the number of youth who had IEPs and are no longer in secondary school and who 
have been competitively employed, enrolled in some type of postsecondary school, or both, within one year of leaving high 
school divided by the number of youth assessed who had IEPs and are no longer in secondary school. An overview and 
description of the procedures being used to address this objective and indicator can be found in the North Carolina State 
Performance Plan, beginning on page sixty-nine. Each LEA will be provided the information to facilitate the development of 
the Continuous Improvement Performance Plan (CIPP).

INTERMEDIATE GOAL: Not Applicable

OUTCOMES: The Extent To Which The Objective Has Been Met.

Performance Measure 13.a. The Development Of A Data Collection System To Collect Data On School Office Discipline 
Referrals. This performance measure to determine the extent to which a data collection system has been developed is unique 
and does not follow the pattern established for the evaluation of the other project objectives in this annual report. To 
determine the extent that this objective has been attained the project has developed a developmental scale to be used for this 
purpose. The following scale will be used: 1 = a system for collection of data on school office discipline referrals has been 
developed; 2 = the data collection system has been implemented and; 3=a system for storing, analyzing and reporting the 
status of school office referrals has been established and is in use. The baseline for Performance Measure 13.a. is set at a 
rating of 1 (A system for collection of data on school office discipline referrals has been developed.) and the target for year 
two has been established at a rating of 3. (A system for storing, analyzing and reporting the status of school office referrals 
has been established and is in use.)

Performance 13.b. The Development Of A Data Collection System To Collect Data On Post Secondary School Outcomes. 
As in Performance Measure 13.a. above, a performance measure to determine the extent to which a data collection system 
has been developed is unique and does not follow the pattern established for the evaluation of the other project objectives in 
this annual report. To determine the extent to which this objective has been attained the project will use a developmental 
scale for this purpose. The following scale will be used: 1 = a system for collection of data on post secondary school 
outcomes has been developed; 2 = the data collection system has been implemented and; 3=a system for storing, analyzing 
and reporting the status of post secondary school outcomes has been established and is in use. The baseline for Performance 
Measure13.b. is set at a rating of 1 (A system for collection of data on post school outcomes has been developed.) and the 
target for year two has been established at a rating of 2, (The data collection system has been implemented.) 
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14 . Project Objective Check if this is a status update for the previous budget period.
Objective 14. NCSIP II Objective 4.1: Increase parent involvement in, and support of, research-based instructional programs 
for their children as measured by documentation data and statewide parent satisfaction surveys. 

14a. Performance Measure Measure 
Type

Quantitative Data

The increase in the number of 
parents participating in the 
NCSIP II Parent Satisfaction 
Survey.

Performance Measure 14.a. is 
the same as Performance 
Measure 16.a. for Objective 
16.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  95  /  

14b. Performance Measure Measure 
Type

Quantitative Data

The total average rating of 
parent satisfaction with the 
NCCIP II project.

Performance Measure 14.b. is 
the same as Performance 
Measure 16.b. for Objective 
16.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  3  /  
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Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome-enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained. 

OBJECTIVE 14 (NCSIP II Objective 4.1): 

Increase parent involvement in, and support of, research-based instructional programs for their children as measured by 
documentation data and statewide parent satisfaction surveys.

INPUT: To What Extent Has The Project Implemented Activities To Increase Parent Involvement In The Project?

During the first year of the project the Reading/Writing Centers and Sites were asked to set up a teacher-parent conference 
to complete the NCSIP II Parent Satisfaction Survey (See Objective 16). During the next four years the Reading/Writing 
Centers and Sites, as well as the Mathematics Centers and Sites, will be asked to expand the parent conference to include (a) 
discussion of the student’s progress, (b) learning strengths and needs, (c) parent support in the home, and (d) parents’
concerns and input. 

The first year of the project has primarily been devoted to capacity building for attaining Objective 14. In partnership with 
the staff of the Exceptional Children’s Assistance Center (ECAC) a plan and a sub-contract were developed to facilitate the 
improvement in parent communication and involvement at the local school as well as at the state level. The planned NCSIP 
II/ECAC activities include: (a) leading joint planning with the Learning Disabilities Association of North Carolina and the 
ARC of North Carolina to develop state wide parent communication and involvement activities; (b) providing informational 
articles in the ECAC Newsletter on the activities of the NCSIP II project; (c) developing and circulating to parents a series 
of information packets on positive behavior supports, reading and writing instruction, and mathematics instruction; and (d) 
developing two DVDs to introduce to parents and schools the use of school-wide Positive Behavior Supports programs; (e) 
developing four (one in each of the next four years) “Workshops in a Box” to be used by ECAC, NCARC, and LDANC to 
provide information for parents. 

NCSIP II has also developed plans and sub-contracts with the Learning Disabilities Association of North Carolina and the 
ARC of North Carolina to facilitate communication and discussion meetings in the local chapters of these two parent 
organizations that are located across the state.
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INTERMEDIATE GOAL: To What Extent Is Parent Participation In The Project Evaluation Increasing? 

Performance Measure 14.a. The Increase In The Number Of Parents Participating In The NCSIP II Parent Satisfaction 
Survey. Parent satisfaction data collected by NCSIP I at the end of the 2004-2005 school year are used to establish a 
baseline and target for Performance Measure 14.a. Ninety-five parents participated in the satisfaction survey in 2004-2005. 
(See Table 14a.) For Performance Measure 14.a., a baseline of 95 is established and an annual target raw number gain of 20 
parents participating in the parent conference will be set for each of the last four years of the project. 

OUTCOMES: To What Extent Are Parents Satisfied With The NCSIP II Services, Instruction And Parent Involvement?

Performance Measure 14.b. The Total Average Rating Of Parent Satisfaction With The NCCIP II Project. (See Objective 16 
for a description of the Parent Satisfaction Survey.) Parent satisfaction data collected by NCSIP I at the end of the 2004-
2005 school year were used to establish a baseline and target for Performance Measure 16.b. The OSEP Quantitative Data 
chart only accepts whole numbers. To enter data into the chart the total average satisfaction rating of 2.56 has been rounded 
up to 3. When reporting on this performance measure the narrative description will report the actual numbers with decimals 
to identify the baseline, targets and actual performance. The project is establishing a baseline of a total average rating of 
2.56 (out of a possible 3) and an annual target increase of .04 in each of the next four years of the project. (Example: An 
increase from 2.56 to 2.60 in the second year.) 
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15 . Project Objective Check if this is a status update for the previous budget period.
Objective 15. NCSIP II Objective 4.2: Increase parent inclusion in NCSIP II program planning, implementation, and 
evaluation as measured by the increase in parent involvement in program events. 

15a. Performance Measure Measure 
Type

Quantitative Data

The number of statewide, 
regional and local parent 
organizations participating in 
NCSIP II information, 
discussion and input planning 
sessions.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  3  /  

Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained achieved.

OBJECTIVE 15. (NCSIP II Objective 4.2): 

Increase parent inclusion in NCSIP II program planning, implementation, and evaluation as measured by the increase in 
parent involvement in program events.
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INPUT: The Inclusion of Statewide Parent Advocacy Organizations In Project Leadership Functions. 

The project has involved staff of the Exceptional Children’s Assistance Center (ECAC), the Learning Disabilities 
Association of North Carolina and the ARC of North Carolina in the development of sub-contracts and plans for 
participation in the NCSIP II project. The NCSIP II/ECAC activities will include: (a) leading joint planning meetings with 
the Learning Disabilities Association of North Carolina and the ARC of North Carolina to develop statewide parent 
communication and involvement activities; (b) providing informational articles in the ECAC Newsletter on the activities of 
the NCSIP II project; (c) developing and circulating to parents a series of information packets on positive behavior supports, 
reading and writing instruction, and mathematics instruction; and (d) developing two DVDs to introduce to parents and 
schools the use of school-wide Positive Behavior Supports programs; (e) developing four (one in each of the next four 
years) “Workshops in a Box” to be used by ECAC, NCARC, and LDANC to provide information for parents. This year the 
NCSIP II advisory board meeting included the Director of the ECAC parent organization and involved discussion of the 
approved project plan and the implementation of the project activities. 

Sub-contracts and plans for involvement in the project have also been developed with the Learning Disabilities Association 
of North Carolina and the ARC of North Carolina. These plans call for the parent organizations to plan and implement 
information, discussion and input sessions in regional and local chapters of each of the two organizations. The purpose of 
these sessions is to provide information about the NCSIP II projects activities and plans and to provide a forum for parent 
input. The plans call for increasing the number of parent information and input sessions each year of the project. 

INTERMEDIATE GOAL: Not Applicable 

OUTCOMES: To What Extent Have Statewide Parent Advocacy Organizations Been Included In Project Leadership 
Functions? 

Performance Measure 15.a. The Number Of Statewide, Regional And Local Parent Organizations Participating In NCSIP II 
Information, Discussion And Input Sessions. During the first year the project has focused on developing partnerships with 
three statewide parent organizations; the Exceptional Children’s Assistance Center, the Learning Disabilities Association of 
North Carolina and the ARC of North Carolina. In each of the next four years the project will collaborate with its three 
statewide parent organizations to involve three additional regional and/or local parent organizations in the information, 
discussion and input sessions. The baseline for Performance Measure 15.a. will be set at three parent organizations and the 
target will be set at an increase of three additional parent organizations involved in regional and/or local parent involvement 
sessions each year of the project. 
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16 . Project Objective Check if this is a status update for the previous budget period.
Objective 16. NCSIP II Objective 4.3: Collect reliable and valid parent participation and satisfaction data to evaluate 
effectiveness of NC SIP II parent program, as measured by review of measurement instruments. 

16a. Performance Measure Measure 
Type

Quantitative Data

The increase in the number of 
parents participating in the 
NCSIP II Parent Satisfaction 
Survey.

Performance Measure 16.a. is 
the same as Performance 
Measure 14.a. for Objective 
14.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  95  /  

16b. Performance Measure Measure 
Type

Quantitative Data

The total average rating of 
parent satisfaction with the 
NCCIP II project.

Performance Measure 16.b. is 
the same as Performance 
Measure 14.b. for Objective 
14.

PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

999  /  3  /  

PR/Award # H323A050002 e58



Explanation of Progress (Include Qualitative Data and Data Collection Information)
INTRODUCTION

The Explanation of Progress for each objective includes up to three categories of evaluation activities to measure the extent 
to which each of the sixteen project objectives has been met. These are (a) INPUT - the extent to which the project activities 
are being implemented according to plan, (b) INTERMEDIATE GOAL – the extent to which an intermediate goal, or an 
outcome-enabling goal is met, and (c) OUTCOMES - the extent to which the project objective has been attained. 

OBJECTIVE 16. (NCSIP II Objective 4.3): 

Collect reliable and valid parent participation and satisfaction data to evaluate effectiveness of NCSIP II parent program, as 
measured by review of measurement instruments.

INPUT: To What Extent Has The Parent Satisfaction Evaluation Been Implemented As Planned? 

Documentation Of The Procedures Used In The NCSIP II Evaluation Plan. In the spring of each of the next four years of the 
project the NCSIP II Reading/Writing Centers and Sites will be requested to use a structured Parent Satisfaction Survey to 
gather satisfaction data. The survey was developed for use in NCSIP I and with minor changes is being used in the NCSIP II 
Reading/Writing Centers and Sites. It is requested that the Reading/Writing Centers and Sites complete the survey as a part 
of an end-of-year parent conference with the parent(s) of each student receiving research-based instruction in the NCSIP II 
project. The survey has seven questions that assess parental satisfaction with the project’s services, instruction and 
communications with parents. In addition a parent satisfaction survey will be developed for use in the network of research-
base mathematics instruction centers and sites. 

Using the Parent Satisfaction Survey. After a brief discussion of the purpose of the survey and how the information is to be 
used a copy of the survey is given to the parent(s). Each question is reviewed with the parent(s) and the parent(s) record 
their response. The survey has four possible responses as follows: Not Helpful = 0, Somewhat Helpful = 1, Helpful = 2, and 
Very Helpful = 3. The average of the seven items is calculated to be used in determining the parents’ total rating. 

INTERMEDIATE GOAL: To What Extent Is Parent Participation In The Project Evaluation Increasing? 

Performance Measure 16.a. The Increase In The Number of Parents Participating In The NCSIP II Parent Satisfaction 
Survey. Parent Satisfaction Data collected by NCSIP I at the end of the 2004-2005 school year are used to establish a 
baseline and target for Performance Measure 16.a. Ninety-five parents participated in the satisfaction survey in 2004-2005. 
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(See Table 14a.) For Performance Measure 16.a., a baseline of 95 will be established and an annual target raw number gain 
of 20 parents participating in the parent conference will be set for each of the last four years of the project. 

OUTCOMES: To What Extent Are Parents Satisfied With The NCSIP II Services, Instruction And Parent Involvement?

Performance Measure 16.b. The Total Average Rating Of Parent Satisfaction With The NCSIP II Project. Parent satisfaction 
data collected by NCSIP I at the end of the 2004-2005 school year were used to establish a baseline and target for 
Performance Measure 16.b. The OSEP Quantitative Data chart only accepts whole numbers. To accommodate the chart the 
total average satisfaction rating of 2.56 has been rounded up to 3. When reporting on this performance measure the narrative 
description will report the actual numbers with decimals to identify the baseline, targets and actual performance. The project 
is establishing a baseline of a total average rating of 2.56 (out of a possible 3) and an annual target increase of .04 in each of 
the next four years of the project. (Example: An increase from 2.56 to 2.60 in the second year.) 
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For fiscal year 2005-2006, as of May 7, 2006, $1,343,364.63 has been spent on State 
Personnel Development Grant (SPDG) obligations.

$683,500.86 was carryover funds from the previous State Improvement Grant (SIG) (no 
cost extension).

As of May 7, 2006, $659,863.77 of the 2005-2006 State Personnel Development Grant 
funds has been obligated.

Because of the availability of carryover funds from the previous SIG, all 2005-2006 
funds were not obligated. 

The available carryover funds (approximately $560,000.) will be used in 2006-2007 to 
fund:  1) expansion of Best Practice Reading/Writing sites, 2) provision of additional 
research-based reading, writing and math professional development, and 3) development 
of Institutes of Higher Education and community college partnerships to support reading 
and writing instruction in the Teacher Education programs.
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SECTION C - Additional Information (See Instructions. Use as many pages as necessary.)

Current NCSIP II Partners

The Cooperative Planning Consortium for Special Education (CPC) develops 
recommendations for improvements in teacher education programs and reports these 
recommendations to the President of the University of North Carolina. The CPC consists 
of representatives from a majority of the 29 special education university programs, the 
community colleges, state agencies and parent associations.  The CPC plays a major role 
in increasing the number of new graduates, upgrading the professional skills of existing 
teachers, and providing training for lateral entry teachers.

Principals’ Executive Program (PEP):  Since its creation in 1984 by the N.C. General 
Assembly, the Principals’ Executive Program (PEP) has been North Carolina’s primary 
provider of professional development for public school administrators.  The mission of 
PEP is to strengthen and renew the knowledge, skills, and beliefs of public school leaders 
to improve the conditions for teaching and learning in schools and school districts.

NCTEACH (North Carolina Teachers of Excellence for all Children):  NC TEACH 
is a rigorous alternative teacher preparation program designed to recruit, train, support, 
and retain mid-career professionals, as they become licensed teachers in North Carolina. 
The program is administered by the University of North Carolina in collaboration with 
the North Carolina Department of Public Instruction. Established in 2000, more than 
1,100 people have become licensed teachers through the NC TEACH program.  NC 
TEACH teachers currently serve in more than 80 counties and school districts in all 
regions of the state.   In the last two years the NCTEACH program has certified more 
special education teacher than have been certified by the IHE programs across the state.  
The purpose of the NCSIP II – NC TEACH partnership will be to increase the quantity 
and improve the quality of special education teachers in North Carolina.  Specific 
partnership strategies include: (a) inclusion of NC TEACH in the technical assistance 
process of the State’s teacher education programs, thus assuring alignment with the new 
state teacher standards in special education, NCLB and IDEA 2004; and (b) the 
development of a marketing system focused on recruitment in special education, 
patterned after the very successful marketing system developed by the NCTEACH 
program.
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The Exceptional Children Assistance Center, the Learning Disabilities Association 
of North Carolina and the Arc of North Carolina contribute substantial resources to 
the project.  Local parent association chapters also contribute parent time to assist with 
parent-to-parent training activities.

The UNC Technical Assistance and Resource System (TARS): The TARS component 
developed and maintains a system for delivering technical assistance and resources to the 
higher education teacher education programs that prepare teachers to work with students 
with disabilities.  

The Early Literacy Network
NCSIP II has developed a partnership with North Carolina’s “More at Four” statewide 
early literacy program to provide training, demonstration and outreach to public schools 
in North Carolina interested in establishing early literacy programs for students with 
disabilities.  Three existing early literacy centers have been designated as Early 
Literacy/NCSIP II regional centers located in the western, central and eastern regions of 
the state.  The Early Literacy Network has been added as an NCSIP II partner because of 
the scope of the relationship between the two programs.

The North Carolina Positive Behavior Supports Initiative (NCPBS) greatly expanded 
during the 2005-06 school year.  The NCPBS initiative is included as a collaborating 
partner of NCSIP II and is aligned with the project’s goals, objectives and evaluation 
system.  The NCPBS is a program in the Exceptional Children Division of the North 
Carolina Department of Public Instruction and has been a prominent official partner in 
NCSIP I, and continues as a major partner in NCSIP II. The lack of identification of this 
program in the approved project was an oversight in the application and proposed plan.

PR/Award # H323A050002
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